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PREPARED BY: P Scally

Crane for Demo Onsite?

Setup Sedimantation Tank and Begin 
Dewatering 

Continue Sealing Cofferdam Leaks

Begin Deck Demolition

Pave/Patch Main St & Somerville

Line Striping

Weather Permitting

R. ZOPPO CORP. ‐ THREE WEEK LOOK AHEAD SCHEDULE

R. ZOPPO Activity NOTES:

Cradock Bridge Medford, Ma


