R. ZOPPO CORP. - THREE WEEK LOOK AHEAD SCHEDULE

Cradock Bridge Medford, Ma

PREPARED BY: P Scally / M. Winnick

Mon. | Tues | Wed. |Thurs.| Fri. | Sat. |Mon. Tues | Wed. | Thurs. | Fri. | Sat. | MonI Tue | WedI Thu | Fri | Sat
WORK SHIFT LANE CLOSURES 4/25 | 4/26 | 4/27 | 4/28 | 4/29 | 4/30 | 5/2 | 5/3 | 5/4 | 5/5 | s5/6 | 5/7 | 5/9 | 5/10 | 5/11 | 5/12 | 5/13 | 5/14
R. ZOPPO Activity NOTES:
Deck Demolition DAY 7:00 AM - 3:30 PM
Pier & Abutment Demolition DAY 7:00 AM - 3:30 PM
Deck Removal w/Crane DAY 7:00 AM - 3:30 PM
WEATHER PERMITTING
Crosswalk Line Striping NIGHT 10:00 PM - 6:00 Main Street
(weather dependent) AM 1lane
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