R. ZOPPO CORP. - THREE WEEK LOOK AHEAD SCHEDULE

Cradock Bridge Medford, Ma

PREPARED BY: P Scally / M. Winnick

Mon. | Tues | Wed. |Thurs.| | Sat. | Mon. | Tues | Wed. | Thurs. | Fri. | Sat. | Mon | Tue | Wed | Thu | Fri | Sat
WORK SHIFT LANE CLOSURES 4/11 | 4/12 | 4/13 | 4/14 | 4/15 | 4/16 | 4/18 | 4/19 | 4/20 | 4/21 | 4/22 | 4/23 | 4/25 | 4/26 | 4/27 | 4/28 | 4/29 | 4/30
R. ZOPPO Activity NOTES:
Deck Demolition DAY 7:00 AM - 3:30 PM
Pier & Abutment Demolition DAY 7:00 AM - 3:30 PM
Deck Removal w/Crane DAY 7:00 AM - 3:30 PM
WEATHER PERMITTING
Line Striping DAY 9:00 AM - 3:00 PM Main Street
1lane
Pave/Patch Main St. & Somervile | DAY 9:00 AM - 3:00 PM Mai':::;eet
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