R. ZOPPO CORP. - THREE WEEK LOOK AHEAD SCHEDULE

Cradock Bridge Medford, Ma

PREPARED BY: P Scally / M. Winnick

Mon. | Tues | Wed. |Thurs.| | Sat. | Mon. | Tues | Wed. | Thurs. | Fri. | Sat. | Mon | Tue | Wed | Thu | Fri | Sat
WORK SHIFT LANE CLOSURES 6/6 | 6/7 6/8 | 6/9 | 6/10 | 6/11 | 6/13 | 6/14 | 6/15 | 6/16 | 6/17 | 6/18 | 6/20 | 6/21 | 6/22 | 6/23 | 6/24 | 6/25
R. ZOPPO Activity NOTES:
Masonry Repointing DAY 7:00 AM - 3:30 PM
HUB Activity
Micropile Installation DAY 7:00 AM - 3:30 PM
ALGAR Activity
Pier & Abutment Formwork DAY 7:00 AM - 3:30 PM
Mon. [Tu Wed. |Th. Fri. Sat. Mon. |Tu Wed. [Th. Fri. Sat. Mon. |Tu. Wed. |Th. Fri. Sat.




