
Mon. Tues Wed. Thurs. Fri. Sat. Mon. Tues Wed. Thurs. Fri. Sat. Mon Tue Wed Thu Fri Sat
WORK SHIFT LANE CLOSURES 7/4 7/5 7/6 7/7 7/8 7/9 7/11 7/12 7/13 7/14 7/15 7/16 7/18 7/19 7/20 7/21 7/22 7/23

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

Mon. Tu. Wed. Th. Fri. Sat. Mon. Tu. Wed. Th. Fri. Sat. Mon. Tu. Wed. Th. Fri. Sat.

NOTES:

R. ZOPPO CORP. ‐ THREE WEEK LOOK AHEAD SCHEDULE

R. ZOPPO Activity NOTES:

Cradock Bridge Medford, Ma PREPARED BY: P Scally / M. Winnick        

Rebar Installation

Formwork & Concrete Placements for 
Piers & Abutments

Install Drainage Manhole

ALGAR Activity

H&A STEEL Activity

Masonry Repointing

River Wall Repairs


