
Sun. Mon. Tues Wed. Thurs. Fri. Sat. Sun. Mon. Tues Wed. Thurs. Fri. Sat. Sun. Mon. Tues Wed. Thurs. Fri. Sat.
WORK SHIFT LANE CLOSURES 10/9 10/10 10/11 10/12 10/13 10/14 10/15 10/16 10/17 10/18 10/19 10/20 10/21 10/22 10/23 10/24 10/25 10/26 10/27 10/28 10/29

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

Mon. Mon. Tu. Wed. Th. Fri. Sat. Mon. Mon. Tu. Wed. Th. Fri. Sat. Mon. Mon. Tu. Wed. Th. Fri. Sat.

NOTES:

TEMPORARY NAVIGATION CHANNEL RELOCATION begins Monday October 24th, see attached drawing

R. ZOPPO CORP. ‐ THREE WEEK LOOK AHEAD SCHEDULE

R. ZOPPO Activity NOTES:

Cradock Bridge Medford, Ma PREPARED BY: P Scally / M. Winnick        

Relocate Navigation Channel

River Wall Repairs

North Pier Cofferdam Removal

Stone Veneer Installation


