
Sun. Mon. Tues Wed. Thurs. Fri. Sat. Sun. Mon. Tues Wed. Thurs. Fri. Sat. Sun. Mon. Tues Wed. Thurs. Fri. Sat.
WORK SHIFT LANE CLOSURES 11/20 11/21 11/22 11/23 11/24 11/25 11/26 11/27 11/28 11/29 11/30 12/1 12/2 12/3 12/4 12/5 12/6 12/7 12/8 12/9 12/10

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

Mon. Mon. Tu. Wed. Th. Fri. Sat. Sun. Mon. Tu. Wed. Th. Fri. Sat. Sun. Mon. Tu. Wed. Th. Fri. Sat.

NOTES:

TEMPORARY NAVIGATION CHANNEL RELOCATION

R. ZOPPO CORP. ‐ THREE WEEK LOOK AHEAD SCHEDULE

R. ZOPPO Activity NOTES:

Cradock Bridge Medford, Ma PREPARED BY: P Scally / M. Winnick        

Relocate Navigation Channel

Stage 1 Cofferdam Removal

Precast Arch Prep Work

Stage 2 Cofferdam Preparations & 
Installation


