
Sun. Mon. Tues Wed. Thurs. Fri. Sat. Sun. Mon. Tues Wed. Thurs. Fri. Sat. Sun. Mon. Tues Wed. Thurs. Fri. Sat.
WORK SHIFT LANE CLOSURES 12/18 12/19 12/20 12/21 12/22 12/23 12/24 12/25 12/26 12/27 12/28 12/29 12/30 12/31 1/1 1/2 1/3 1/4 1/5 1/6 1/7

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM
Main Street 

1 lane southbound

NIGHT
10:00 PM ‐ 6:00 AM

Main Street 
1 lane southbound

Mon. Mon. Tu. Wed. Th. Fri. Sat. Sun. Mon. Tu. Wed. Th. Fri. Sat. Sun. Mon. Tu. Wed. Th. Fri. Sat.

NOTES:

TEMPORARY NAVIGATION CHANNEL RELOCATION
THURSDAY NIGHT WORK WILL NOT START UNTIL MIDNIGHT

R. ZOPPO CORP. ‐ THREE WEEK LOOK AHEAD SCHEDULE

R. ZOPPO Activity NOTES:

Cradock Bridge Medford, Ma PREPARED BY: P Scally / M. Winnick        

Relocate Navigation Channel

Off‐Site
Precast Arch Fabrication

Off‐site
Stage 2 Cofferdam Fabrication

UTILITY WORK ‐ NGRID Electric

TENTATIVE
Install Conduit off Bridge

TENTATIVE
Manhole Prep.

Precast Arch Installation

Stage 2 Cofferdam Installation


