
Sun. Mon. Tues Wed. Thurs. Fri. Sat. Sun. Mon. Tues Wed. Thurs. Fri. Sat. Sun. Mon. Tues Wed. Thurs. Fri. Sat.
WORK SHIFT LANE CLOSURES 12/4 12/5 12/6 12/7 12/8 12/9 12/10 12/11 12/12 12/13 12/14 12/15 12/16 12/17 12/18 12/19 12/20 12/21 12/22 12/23 12/24

DAY 7:00 AM ‐ 3:30 PM

DAY 7:00 AM ‐ 3:30 PM

NIGHT
10:00 PM ‐ 6:00 AM

Main Street 
1 lane southbound

Mon. Mon. Tu. Wed. Th. Fri. Sat. Sun. Mon. Tu. Wed. Th. Fri. Sat. Sun. Mon. Tu. Wed. Th. Fri. Sat.

NOTES:

TEMPORARY NAVIGATION CHANNEL RELOCATION
THURSDAY NIGHT WORK WILL NOT START UNTIL MIDNIGHT

R. ZOPPO CORP. ‐ THREE WEEK LOOK AHEAD SCHEDULE

R. ZOPPO Activity NOTES:

Cradock Bridge Medford, Ma PREPARED BY: P Scally / M. Winnick        

Relocate Navigation Channel

Precast Arch Prep Work

Stage 2 Cofferdam Preparations & 
Installation

UTILITY WORK ‐ NGRID Electric
TENTATIVE

Install Conduit off Bridge


