R. ZOPPO CORP. - THREE WEEK LOOK AHEAD SCHEDULE

Cradock Bridge Medford, Ma

PREPARED BY: P Scally / M. Winnick

Sun. [ Mon. | Tues | Wed. [ Thurs. | Fri. | Sat. | Sun. | Mon. | Tues | Wed. | Thurs. [ Fri. | Sat. | Sun. | Mon. | Tues | Wed. [ Thurs.| Fri. | Sat.
WORK SHIFT LANE CLOSURES 8/14 | 8/15 | 8/16 | 8/17 | 8/18 | 8/19 | 8/20 | 8/21 | 8/22 | 8/23 | 8/24 | 8/25 | 8/26 | 8/27 | 8/28 | 8/29 | 8/30 | 8/31 | 9/1 | 9/2 | 9/3
R. ZOPPO Activity NOTES:
Temporary Water Service
: DAY 7:00 AM - 3:30 PM
Preparations
NIGHT Main St. Southbound
10:00 PM - 6:00 AM 1lane
Water Main Repl Main st. Southbound
DAY 7:00 AM - 3:30 PM ain St. Southboun
1lane
Drainage Work Main St. Southbound
(Pending Material Availability) DAY 7:00 AM - 3:30 PM 1lane
River Wall Repairs PAY7:00AM- 330 P _:
Demo Remaining Dam Walls DAY 7:00 AM - 3:30 PM
ALGAR Activity
Formwork & Concrete Placements for DAY 7:00 AM - 3:30 PM
Piers & Abutments : i
Mon. [Mon. [Tu.  [Wed. [Th.  [Fri. Sat.  |Mon. [Mon. [Tu.  [Wed. [Th. Fri.  |sat. [Mon. [Mon. [Tu.  [wed. [Th. Fri.  |sat.

NOTES:



