R. ZOPPO CORP. - THREE WEEK LOOK AHEAD SCHEDULE

Cradock Bridge Medford, Ma

PREPARED BY: P Scally / M. Winnick
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R. ZOPPO Activity

Water Main Replacement

DAY 7:00 AM - 3:30 PM

Main St. Southbound
1lane

Drainage Work

DAY 7:00 AM - 3:30 PM

Main St. Southbound
1lane

NOTES:

North Abutment Cofferdam Removal

DAY 7:00 AM - 3:30 PM

River Wall Repairs

DAY 7:00 AM - 3:30 PM
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NOTES:

I TEMPORARY BUS STOP CLOSURE August 31st - September 14th, see attached MBTA flyer




