

## MYSTIC-WOBURN PROJECT

Updates from Eversource as of September 14, 2020

---

- **Work Zone 1 – Winthrop Street between Winford Way and Playstead Road (ongoing)**

- Crews recently returned to this location to continue trench excavation and pipe installation between previously installed manholes
- Work hours are 7 a.m. – 4 p.m., Monday – Friday
- Construction activity at this location is expected to last through September
- An alternate traffic pattern will be necessary during work hours
- Steel road plates will be used to temporarily and safely secure the area at the end of each day

**Work Zone 2 – South Street between Manning Street and Main Street (ongoing)**

- Crews continue trench excavation and pipe installation on South Street between Manning Street and Main Street
- Work hours are 7 a.m. – 4 p.m., Monday – Friday
- Construction activity at this location is expected to last through October
- \*Note: Crews at this location are currently excavating at deeper depth to avoid existing in-street utilities. As a result the progress at this location has been impacted.
- Eversource coordinates temporary street closures, detours and alternate traffic patterns during work hours with the Medford Police Department
- Steel road plates will be used to temporarily and safely secure the area at the end of each day

**Work Zone 3 – Mystic Avenue between Hancock Street and Columbia Road (ongoing)**

- Crews continue trench excavation and pipe installation on Mystic Avenue between previously installed manholes
- Work hours are 7 a.m. – 4 p.m., Monday – Friday
- Construction activity at this location is expected to last through September
- An alternate traffic pattern will be necessary during work hours
- Steel road plates will be used to temporarily and safely secure the area at the end of each day

Residents or business owners with questions about this Project are encouraged to contact Eversource's Project Hotline at 1-800-793-2202 or send an email to

[ProjectInfo@eversource.com](mailto:ProjectInfo@eversource.com).